

**sdmay23-35: Learning the Popularity Prediction in Information Cascades**

Week 2 Report

October 2 - October 8

**Team Members**Will Postler — *Client Interaction*Ian Johnson — *Team Organization*Paul Brinkman — *Component Design*Evan Gossling — *Component Design*Bailey Gorlewski — *Test***Summary of Progress this Report**

Completion of Design Document: Requirements

Starting presentation for lightning talk

**Pending Issues**

N/A

**Plans for Upcoming Reporting Period**

Completion of presentation for lightning talk

Completion of Design Document: Project Plan

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Will Postler	Contributed to REQUIREMENTS& CONSTRAINTS section of design doc	2	
Ian Johnson	Contributed to REQUIREMENTS& CONSTRAINTS section of design doc	2	0
Paul Brinkman	Contributed to REQUIREMENTS& CONSTRAINTS section of design doc	2	
Evan Gossling	Contributed to REQUIREMENTS& CONSTRAINTS section of design doc	2	0
Bailey Gorlewski	Weekly Report, completion of ENGINEERING STANDARDS section	2	0

---


**Gitlab Activity Summary**

Nothing to report.

---