

sdmay23-35: : Learning the Popularity Prediction in Information Cascades

Week 3 Report

October 10 - October 14

Team MembersWill Postler — *Client Interaction*Ian Johnson — *Team Organization*Paul Brinkmann — *Component Design*Evan Gossling — *Component Design*Bailey Gorlewski — *Testing***Summary of Progress this Report**

Completion of Design Document: Project Plan

Pending Issues

N/A

Plans for Upcoming Reporting Period

Complete Design Document: Design Contextualization and Exploration

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Will Postler	Helped with design document	2	
Ian Johnson	Helped with design document, took meeting notes	2	0
Paul Brinkmann	Work on design document	2	0
Evan Gossling	Work on design document	2	0
Bailey Gorlewski	Work on design document	2	0

Gitlab Activity Summary

Nothing to report.
