

sdmay23-35: Learning the Popularity Prediction in Information Cascades

Week 7 Report

November 6 - November 11

Team MembersWill Postler — *Client Interaction*Ian Johnson — *Worked on Design Document: Testing*Paul Brinkmann — *Component Design*Evan Gossling — *Component Design*Bailey Gorlewski — *Testing***Summary of Progress this Report**

Completion of Design Document: Testing

Pending Issues

n/a

Plans for Upcoming Reporting Period

Work on compilation of final design document

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Will Postler	Worked on Design Document: Testing	2	
Ian Johnson	Worked on Design Document: Testing	2	0
Paul Brinkmann	Worked on Design Document: Testing	2	0
Evan Gossling	Worked on Design Document: Testing	2	0
Bailey Gorlewski	Worked on Design Document: Testing	2	0

Gitlab Activity Summary

Nothing to report.
